Table 2, Schedule for the Mall and PSA Orders
January - March Quarterly 'rogress Report
Boise, Idaho
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7 PSA Soil Gas SAP 11127/92 11127192 NA Soil Gas Not Needed

IRM Work PI As Needed
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PSA Reports
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16 [BMO  |Field Work for 03/15/93- Geophysical investi-
Geophysical SAP 03/26/93 < & < & N gation not proposed
\\
18 |BMO Monitoring Well SAP 04/09/93 07/02/93 07/30/93 3 weeks afier geophys.
19 |BMO  |Asymptotic Protocol 04/09/93 07/02/93 07/30/93 approval
20 |PSA Geophysical SAP 04/30/93 07/22/93 08/22/93 2 wks after soil borings
21 |BMO Field Work for 05/23/93- 08/20/93- 3 weeks after SAP
Monitoring Well Sampling 06/18/93 09/10/93 approval
22 [PSA Field Work for 06/07/93-
Geophysical Sampling 07/02/93
23 |BMO  |Site Investigation Report 08/13/93 11/05/93 2 months after MW
24 |BMO Risk Assessment Report 08/13/93 11/05/93 installation/sampling
2 months after geophys
25 |PSA Phase I Investigation investigation complete
Report 08/27/93
26 |PSA Phase 11 Work Plan 08/27/93
27 |BMO Quarterly Monitoring 09/10/93
12/3/93
28 [BMO Remedial Action Plan 10/08/93
29 |PSA Ficld Work, Phase 11 10/11/93-
10/29/93
30 |PSA Risk Assessment 10/11/93-
10/29/93
31 |[BMO  |Public Comment Period, 11/08/93- USEPA SF
including RAP revisions 01/07/94
32 |PSA Phase Il Report and 11/26/93 "”mmuﬂ
Risk A t
33 |BMO  |Remedial Action Impl - 01721194 141 5734
tation and Monitoring Plan
34 |PSA Remedial Action Plan 03/11/94
35 |PSA Public Comment Period 04/04/94-
and RAP Revisions 05/27/94
36 |BMO Implement Remedial Actions 04/25/94-
06/17/94
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